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I.   Introduction 
 
 
Winrock International, in partnership with Chemonics and the Heron Group, was awarded the 
Forest Resources and Technology (FOREST) Project on July 21, 2000.  This five-year project is 
based in Khabarovsk, Russia and will be implemented July 2000 - July 2005 in the Russia Far 
East and Siberia.  The major goals are to reduce the threat of global climate change and preserve 
biodiversity by promoting sustainable forest management and preserving Russian forests as a 
globally important carbon sink and critical habitat for rare and endangered species.   
 
The FOREST project is achieving these goals by focusing on four technical components: forest 
fire prevention, pest management, non-timber forest products and secondary wood processing, 
and renewable energy alternatives.  In addition to the four primary components, three 
crosscutting components (forest policy and legal reform; applied forestry research; and a 
grant/loan program) will support the technical components. 
 
This report covers activities from the third quarter of Year 2 of the FOREST Project - January 1, 
2002 to March 31, 2002.   
 
 
Quarter Highlights 
 
• 200 trained educators on the school-age program and over 150 foresters trained on 

communication skills and working with the public on forest fire prevention during the 
quarter. 

 
• 200 copies of a map “Areas of Siberian moth outbreaks in Yenisey Siberia” were presented 

by the Pest Management Component to directors of Krasnoyarsk Krai Leskhoses during their 
annual meeting in Krasnoyarsk on March 19th, 2002.   

 
• Investment studies (incorporating both technical and financial aspects) were initiated for the 

“fast-track” partners JSC “Terneyles,” LLC “Igirma-Tairiku,” and JSC “AK Yeniseyles”.  
Final studies are expected to be completed by the planned investment conference to be held 
in June of 2002. 

  
• In February 2002, two WI volunteers and the first Russian volunteer conducted a training on 

grant application writing for FOREST Project partners. A manual “Effective Grant 
Application Writing” was delivered to the participants. The following month, the II Grant 
Cycle was announced and as a result of the training, the number of prequalification 
applications tripled, and their quality was extremely high compared to those of the I Grant 
Cycle. FOREST Project Partners realized that by using the knowledge obtained at the 
training together with the manual, they can write successful grant applications.  

 
• Lidoga Trading, a lumber company based in the Russia Far East, requested assistance in 

improving the quality of their cut lumber.  Their clients complained to the firm that the cut 
lumber Lidoga was producing was defective due to a severe warping problem.  Two Russian 
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volunteers worked with Lidoga staff to evaluate round log storage, lumber cutting processes, 
and general saw maintenance.  The volunteers recommended how to better store round logs 
in the future, as well as how to properly cut round logs that have already been stored 
improperly for several months.  Lidoga immediately began processing damaged wood using 
the new methods and have noticed that the warping problem has been largely solved. 

 
 
 

II.   Project Administration 
 
Logistics/Staffing  
 
Evgeny Kuzmichev was hired by the FOREST Project to replace Alexander Zabelin as the 
FOREST Project’s new Deputy Project Manager.  Dr. Kuzmichev brings to the project 
significant experience in forestry acquired during his previous work as Deputy Director of the 
Federal Russian Forest Service. 
 
Konstantin Shkonda and Lydia Paramonova joined the Biomass Component as the new 
investment and finance specialist and component administrative assistant, respectively. Having 
worked for the European Bank for Reconstruction and Development (EBRD) in Khabarovsk, 
Russia as an investment officer and the DalGeo, Russia –Australia Open Joint Stock Co. as 
Assistant Director on Economic and Financial Matters, Konstantin brings his expertise in 
finances to the team and will help the Russia FOREST Project achieve its financial project 
objectives.   
 
For the quarter January 2002-March 2002, the level of effort breaks at Russian 86%; US 
is 14%. For the life of project, the break down is Russian 79% and US 21%. 
 
 

III.   Overall Project 
 
Activities 
 
FOREST Project Manager Craig VanDevelde attended the Regional Initiative Round Table 
meeting hosted by Jim Wells on January 18th and attended by 12 other NGO representatives.  An 
overview of the program was presented and questions were answered concerning FOREST’s past 
and future plans.  Representatives from the Krai Economic Committee and the Krai Department 
for International Investment also attended.  
 
FOREST Project Manager Craig VanDevelde traveled to Vladivostok on January 15th to meet 
with US Consulate personnel, Advisory Council members, and local partners.   
 
FOREST Project Manager Craig VanDevelde and new Deputy Program Manager Evgeny 
Kuzmichev traveled to Krasnoyarsk from January 28th to February 1st to meet with krai 
administration officials, Advisory Council members, and to attend the Fire Prevention Seminar.  
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Meetings were held with the Deputy Governor of the Krai, representatives from the Krai 
Department of Energy, and various NGO’s.   

 
The BBC interviewed FOREST Project staff members Craig VanDevelde and Evgeny 
Kuzmichev on NTFP issues facing the Russia Far East.  Interviews were conducted on February 
7th and 12th for possible airing in April or May of 2002. 
 
Senior FOREST Project staff members Evgeny Kuzmichev and Nina Danilyuk traveled to 
Sakhalin from February 11th to the 14th to attend a Component 1 forest fire prevention public 
awareness event as well as hold meetings with Sakhalin oblast officials and local NGOs.   
 
FOREST Project Manager Craig VanDevelde met with representatives from the McGregor 
Model Forest Project to discuss areas of potential collaboration.  A specific area of interest 
includes small business support in secondary wood processing and NTFP sectors in the 
Khabarovsk Krai. 
 
 

IV.   Four Technical Components 
 
 
A. Component 1 – Fire Prevention 
 
1. Major Activities 

• In January, FOREST finalized its fire prevention education program for school-aged 
children.  5000 copies of the teaching manual and visual aid have been produced and are 
being distributed.  Six training seminars were held this quarter to introduce the materials 
to more than 116 educators from schools, Ecological/Biological Centers, and Junior 
Forest Ranger programs.  Following this training, informational stands were 
spontaneously created by organizations of their own accord at the Krai 
Ecological/Biological Center, at a private school in Khabarovsk, and at the Ilenka Public 
School using the FOREST Project tip/fact sheets. 

• 150 foresters received training to improve communications and outreach skills this 
quarter in 18 days of training.  Participants - including Khabarovsk Krai Forest Personnel 
Improvement Center Faculty, leshoz directors, foresters, forest engineers, and patrollers -
participated in interactive learning activities to hone their public speaking and conflict 
management skills and further develop their abilities to engage with the public in 
community activities, and successfully communicate with the public both one-on-one and 
in community meetings.  

• A contract was signed with local NGO “Alliance” to begin their work on a targeted forest 
fire prevention public awareness campaign aimed at Komsomolsk picnickers and dacha 
visitors.  Alliance plans on creating a six-week long campaign involving schools, junior 
forest ranger leaders, and seed stores to create an interactive, networked community 
working together to encourage appropriate fire prevention behavior. 

•  A contract was signed with NGO “Krechet” to begin work on a targeted fire prevention 
campaign directed towards hunters in nine areas throughout the Krai.  Krechet is basing 
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their campaign on educational trainings combining a “Father/Son Day,” trainings within 
schools, and community hunter meetings. 

• A new public awareness design (with tiger and bear) has been prepared by Component 1 
staff, and is ready for production.   

• On February 14 the FOREST Project helped sponsor a 2-day community “Valentine 
Tram – Love of the Forest” event in Komsomolsk organized by the NGO “Alliance,” 
Orphanage #4, and School #23.  Outreach specialists dressed in the FOREST Project 
Tiger and Bear costumes traveled throughout the city on a public tram specially-
decorated for Valentine’s Day, informing people about fire prevention and distributing 
educational materials.  Approximately 15% of Komsomolsk’s population experienced a 
unique and educational ride on the “Love of the Forest Tram”. 

• On March 27 and 28, the FOREST Project helped to sponsor a two-day community 
“NGO” event in Khabarovsk organized by the NGO Resource Center.  A Tiger and Bear 
parade marched through the main streets of the city, and forest fire prevention 
educational materials were handed out to spectators.  Alliance then made a presentation 
to other NGO participants on their fire prevention work, explaining how to use the 
costumes and FOREST Project materials. 

• A specialist has been hired to be based at the FOREST Project office in Yuzhno-
Sakhalinsk, and FOREST continues to search for an excellent component representative 
for the Krasnoyarsk office to facilitate the expansion of component activities in 
Krasnoyarsk Krai and Sakhalin Oblast. 

• A follow-up KAP survey was conducted in Khabarovsk Krai to obtain a “snapshot” of 
effectiveness of activities to date was (see exciting results under “Findings” below). 

• A baseline public opinion survey was conducted in Krasnoyarsk Krai.  Data is now being 
analyzed and reports will be prepared.  A similar baseline survey will be conducted in 
Sakhalin in the next month. 

 
2. Key Issues 

• The relationship between C1 and the Federal Forest Research Institute in Krasnoyarsk 
(Mr. Glavotski’s office) will require continuing attention over the next few months, as 
they undertake their first contract under the project.  The Institute is one of Russia’s 
leading repositories of knowledge on forest fire protection and therefore, is a logical 
partner for the FOREST Project.  However, early proposals by the Institute did not fit 
well with component’s objectives and methods.  The initial contract can provide a 
mechanism by which we can explore the potential for future collaboration.  Careful 
attention should be paid to this during the summer of 2002.   

• The demands on staff time of the new initiatives in Krasnoyarsk and Sakhalin Island will 
be substantial.  Therefore, careful attention will be needed to integrate new regional 
specialists into the team, and use them effectively along with existing staff to handle the 
work load created by four competitive campaign contracts (two general and two targeted) 
in each of the three regions, journalist competitions, and needed networking activity.  
Cari Ann VanDevelde has done a good job of carefully identifying concrete tasks to be 
carried out (in the face of many demands for different types of services and support), but 
this will remain an important area to monitor.  
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3.   Problems and Findings Based on Work to Date  
• First Follow-Up Survey in Khabarovsk Shows High Public Knowledge of FOREST 

Project Materials!:  Eighty-eight percent of adults in two key cities in Khabarovsk 
recognize the FOREST Project central fire prevention message “Eight out of ten forest 
fires are caused by people.”  This is one result of the first follow-up survey in March 
2002, of 600 randomly selected adults in Khabarovsk’s two largest cities – Khabarovsk 
and Komsomolsk.  The survey also showed 93 percent of adults remember seeing the C1 
routine forest fire danger level announcements now carried on TV and radio in the two 
regions.  Concerning two TV “social messages” (public service announcements) that 
were aired by Gubernia TV in Khabarovsk and also by the state station in Komsomolsk, 
results showed 33% remembered the one about “green forest/burned forest,” and 22% 
remembered one of school children discussing what the forest means to them.  Radio spot 
recognition ranged from 10-15%. These results compare well with other communication 
campaigns in their first years of activity. The TV spots are now being copied for 
distribution to TV stations in Krasnoyarsk and Sakhalin Island as well as Khabarovsk.   

 
4.   Summary of Component 1 Tasks of the Last Quarter 
Task Location Persons Involved Status/Results 
Task 1: Implement 
General Awareness 
Campaign 

Initially in 
Khabarovsk; 
expand to other 
regions  

Ludmila Liamets 
Cari Ann VanDevelde 
Eric Abbott 
Component 1 Working Group 
Local research firm 
ST local consultants 

Ongoing – forest fire prevention 
awareness events held in 
Khabarovsk and Komsomolsk; 
terms of reference for general 
communications activities 
developed; terms of reference for 
Competition of Journalists 
developed. Follow-up survey 
indicates significant recognition 
by public of C1 messages. 

Task 2: Strengthen 
Foresters’ 
Communication 
Skills and 
Community 
Participation 

Initially in 
Khabarovsk; 
expand to other 
regions 

Dmitry Piven 
Dan Hilleman 
Punky McClellan 
Ministry of Natural Resources 
In-Service Training Center 
ST local consultants 

Ongoing – 150 foresters received 
training to improve 
communications and outreach 
skills this quarter in 18 days of 
training.   

Task 3: Develop 
Forest Fire 
Prevention 
Curriculum for 
Schools 

Initially in 
Khabarovsk; 
expand to other 
regions 

Dmitry Piven 
Cari Ann VanDevelde 
Schools Working Group 
Schools, teachers, environmental 
programs and clubs 
ST local consultants 

Ongoing –5000 copies of the 
teaching manual and visual aid 
have been produced and are 
being distributed.  Six training 
seminars were held in 
Khabarovsk Krai this quarter to 
introduce the materials to more 
than 116 educators from schools, 
Ecological/Biological Centers, 
and Junior Forest Ranger 
programs.   

Task 4: Develop 
Campaigns Targeted 
at Special Groups 

Initially in 
Khabarovsk; 
expand to other 
regions 

Ludmila Liamets 
Cari Ann VanDevelde 
Eric Abbott 
Local research firm 
ST local consultants 
 

Ongoing – NGO “Krechet” has 
been contracted to undertake fire 
prevention campaign targeting 
hunters; NGO “Alliance” has 
been contracted to undertake 
campaign aimed at picnickers 
and dacha visitors. 
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Task Location Persons Involved Status/Results 
Task 5: Conduct 
Public Opinion 
Polling/Audience 
Research 

Khabarovsk Ludmila Liamets 
Eric Abbott 
Local research firm 
ST local consultants 

Follow up survey completed in 
Khabarovsk. Baseline survey 
completed in Krasnoyarsk. Data 
is being analyzed and reports are 
being prepared. Baseline survey 
in Sakhalin to begin in April 

Task 6: Production 
and Distribution of 
Fact Sheets 

Khabarovsk and 
other regions 

Dmitry Piven 
Cari Ann VanDevelde 
Punky McClellan 
Eric Abbott 
Dan Hilleman 
Bob Kern 
Local ST consultants 

On-going.  25,000 fact and tip 
sheets distributed to date. 

Task 7: Forest Fire 
Monitoring 

Initially in 
Khabarovsk; 
expand to other 
regions  

Dmitry Piven 
Harry McClellan 
Far Eastern Dept of Nat Resources - 
    Division of Forest Use and  
    Reforestation 
Eric Abbott 
Local ST consultants 

On-going. 

Task 8:  Expanding 
and Using Contact 
Groups 

Khabarovsk and 
other regions 

Ludmila Liamets 
Dmitry Piven 
Oksana Filina 
Cari Ann VanDevelde 
John Woods 
Local ST consultants 

On-going.  A journalist has been 
hired to produce a quarterly 
newsletter.  The first edition will 
be available in May.  Survey for 
C1 contact group members has 
been developed, to gauge their 
impressions of C1 activities and 
solicit more feedback.   

Task 9:  Forest Rest 
Area Development 

Initially in 
Khabarovsk; 
expand to other 
regions 

Winner of FOREST Project grant 
Far Eastern Dept of Nat Resources - 
    Division of Forest Use and  
    Reforestation 
Winrock Volunteer(s) 
Dmitry Piven 
Harry McClellan 

On-going.  Rest area 
development in Khabarovsk 
currently being done by grant 
recipients.   

Task 10: Formulate 
a Sustainability Plan 

Khabarovsk and 
other regions 

Dmitry Piven 
Ludmila Liamets 
Cari Ann VanDevelde 
John Woods 
Eric Abbott 
Dan Hilleman 

On-going.  

 
5. Level of Effort 
During the quarter (January 1 – March 31, 2002) approximately 412 days or approximately 19 
months (22 day/months) were spent on Component 1. See Appendix C for detailed breakdown of 
persons, activities, and time. 
 
6. Deliverables  

• 150 foresters trained 
• 116 educators trained 
• 5000 copies of education materials produced and currently being distributed 
• 4 community events 
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• 25,000 fact and tip sheets distributed 
• 1600 key chains produced 
• 5000 notebooks produced 

 
 
B.    Component 2 − Pest Management 
 
1. Major Activities 

• Yuri Baranchikov and Evgeny Kuzmichev participated in a conference in Krasnoyarsk on 
international forest protection projects held on March 27th and 28th.  General information 
on the FOREST Project was provided, and six posters depicting Component 2 activities 
and results were displayed.  The event was planned and organized by the Center of Forest 
Protection in Krasnoyarsk.  Other key personnel attending the conference include Nina 
Danilyuk, Administrative Director, and Anatoly Tyskalov, Director, Krasnoyarsk 
FOREST Project Administrative Office.  Also in attendance were Carol Pierstorff and 
Lyudmila Vikhrova from USAID-Moscow.   

• A map developed by Component 2 “Areas of Siberian moth outbreaks in Yenisey 
Siberia” was officially presented to the Directors of Krasnoyarsk Krai Leskhoses during 
their annual meeting in Krasnoyarsk on March 19th, 2002.  Mr. V. Vekshin, Head, Krai 
Forest Service introduced FOREST Project personnel to the audience, and Yuri 
Baranchikov and A. Tsykalov presented information on the tasks of the project and the 
way the map can be used to improve monitoring.  Two hundred copies of the map were 
sent to the forest protection staff of the Krai. 

• A draft report on the economics of monitoring forest insect pests was submitted by R. 
Vartanov and is in review by The Heron Group and others.  The report focuses on costs 
related to sampling larvae of the Siberian moth in  Krasnoyarsk Krai and Irkutsk Oblast 
and use of pheromone traps in Krasnoyarsk Krai.  Results will be presented and discussed 
at the fourth Working Group meeting of Component 2 which will be held on April 5, 
2002 in Khabarovsk.  A final draft will be presented at the Advisory Council meeting to 
be held in June in Sakhalin. 

• Preparations have been completed for placement of pheromone traps for Year 3.  
Activities included training key staff from partner Centers for Forest Protection on 
pheromone trap construction and placement, and GIS operations.   

• An agreement with Sukachev Institute was signed on January 31st to develop a 
Component 2 database and also to develop Siberian moth monitoring maps for the 
Yenisey-Angara regions of Krasnoyarsk Krai.  This work will be completed by June 30, 
2002.   

 
2.   Key Issues 

• A meeting in Krasnoyarsk on March 28th in the Krasnoyarsk Center of Forest Protection 
generated concern on the part of USAID and project management  in regard to several 
aspects of work in Component 2.  Both Winrock and The Heron Group have focused 
their attention on this matter and believe they have resolved all issues raised, but will 
continue to monitor the situation.   

  
3. Problems and Findings Based on Work to Date – None 
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4.   Summary of Component 2 Tasks for the Quarter 
Task Location Persons Involved Status/Results 
i. Planning and Coordination Khabarovsk 

 
 
 
 
 
 
 
Krasnoyarsk and in 
U.S. 

McFadden, Sharov,  
Baranchikov and Working 
Group 
 
 
 
 
 
Baranchikov and McFadden  

Preparations were 
completed for a field 
training session and WG 
meeting to be held  in 
Khabarovsk on April 4th 
and 5th.  
 
Preparation and 
submission of Work Plans 
and Budgets for Years 3-
5. 

ii. Public Awareness Component wide Heron Group, Sukhachev 
Institute, and MNR 

Two new series of 
informational publications 
are planned and will be 
published in the next 
quarter and in year 3.  
 

Delineate Regions of Siberian 
Forests  

Krasnoyarsk Krai; 
Irkutsk Oblast; 
Primorksiy Krai 

Sukachev Institute, and 
Centers of Forest Protection, 
MNR in each area. 

Data for production of 
maps of these areas are 
being collected.  The 
maps will show habitat 
quality and areas of 
potential risk to 
defoliation by Siberian 
moth. 

iv.  Identify Habitat Quality Krasnoyarsk 
Krai 

Sukachev Institute Maps of 2 new Leskhozes 
are being prepared and 
will depict high risk areas 
for monitoring 

v. Compare Moth Captures in 
Various Habitats 

Krasnoyarsk Krai Sukachev Institute Report describing the 
numerical relationship 
between moth counts and 
habitat quality is being 
developed. 

vi. Compare Siberian moth 
Counts and Larval Density in 
Krasnoyarsk Krai 

Krasnoyarsk Krai Krasnoyarsk Center of Forest 
Protection 

Component 2 will 
continue to support use of 
pheromone traps and the 
Centers will support work 
on sampling of larvae 

vii. Comparison of Siberian 
Moth Counts and Larval 
Density in Irkutsk Oblast 
 
 
 

Irkutsk Oblast Irkutsk Center of Forest 
Protection and Institute 

This work will be 
continued to see if a 
threshold for action can be 
developed in an area 
where there are high, 
medium, and low levels of 
defoliation  
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Task Location Persons Involved Status/Results 
viii. Monitor Siberian Moth 
in the new regions of 
Primorskiy and Khabarovsk 
Krais and in Tomsk 

Primorskiy Krai 
Khabarovsk Krai and 
Tomsk 

Primorskiy Center of Forest 
Protection; Khabarovsk 
Center of Forest Protection; 
Far East Forestry Research 
Institute 
Tomsk Center of  Forest 
Protection 

Traps will be placed in 
June of 2002 and removed 
in late summer to 
establish base line data for 
Siberian moth populations 
in these areas 

ix. Pheromone Monitoring of 
Siberian Moth and Gypsy 
Moth in Area with 
Continuous Pest Distribution 
 

Krasnoyarsk Krai; 
Republic of 
Khakassia 

Sukachev Institute Traps will be placed in the 
Spring of 2002 and 
removed in late summer.  
This will provide a second 
year of data for this 
region. 

x. Remote Monitoring and 
Prognosis of Black Fir 
Sawyer Beetle   

Krasnoyarsk Krai Krasnoyarsk Center of Forest 
Protection 

Unless we see 
considerable improvement 
in this work it will be 
terminated in June  

xi. Data Analysis and 
Decision Support System 

Krasnoyarsk Sukachev Institute and all 
Russian partners 

A data base has been 
developed using first year 
data.     
The data base will be 
updated continuously as 
data become available and 
will be available to all 
through the internet 

xii. Refine and Maintain Web 
Site 

Krasnoyarsk Sukachev Institute Move all data and maps to 
web site and continue to 
refine and update site 

xiii. Inter-Regional Seminar 
on Forest Pest Monitoring 

Krasnoyarsk 
 
 
 
 
 
 
Khabarovsk 

Sukachev Institute; 
Ministry of Natural 
Resources 
 
 
 
 
Far East Institute of Forest 
Management; Sukachev 
Institute; Ministry of Natural 
Resources 

Meeting held on 
November 28th with 77 
attendees. Proceedings are 
being edited and will be 
published soon. 
 
Training and WG meeting 
to review Year 3 plans to 
be held in Khabarovsk in 
early-April, 2002  

 
5.  Level of Effort 
During the quarter (January-March, 2002), approximately 197 days or 9 person months (22 
days/month) were spent on Component 2.  See Appendix C for detailed breakdown of persons, 
activities and time. 
 
6.  Deliverables  

• Component electronic data base has been developed and is now in use. 
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• A map developed by Component 2 “Areas of Siberian moth outbreaks in Yenisey 
Siberia” was produced and distributed. 

 
Publications  
• The Russian FOREST Project:  First Year Results of Monitoring Siberian Moth and 

Gypsy Moth  
• Populations in Siberia Using Pheromone Traps.   Sharov, A., M. W. McFadden, and Yuri 

             Baranchikov. To be published in the Proceedings of the U.S. Department of Agriculture 
             Interagency Research Forum on Gypsy Moth and Other Invasive Species. 2002. 
 

Presentations 
• The Russian FOREST Project:  First Year Results of Monitoring Siberian Moth and 

Gypsy Moth Populations in Siberia Using Pheromone Traps.   Alexei Sharov, Max 
McFadden and Yuri Baranchikov.  To be published in the Proceedings of the U.S. 
Department of Agriculture Interagency Research 

• Forum on Gypsy Moth and Other Invasive Species. 2002. 
• Institute of Animal Ecology and Systematics, Siberian Branch, Russian Academy of 

Sciences, Novosibirsk.  January 16, seminar on the goals and first year results of 
Component 2 work.  Presented by Yuri Baranchikov to 15 participants. 

• Novosibirsk Institute of Organic Chemistry, Siberian Branch, Russian Academy of 
Sciences, Novosibirsk, January 17, seminar on the goals and first year results of 
Component 2 work.  Presented by Yuri Baranchikov to 15 participants. 

• Center for Forest Protection of Primorskiy Krai, Vladivostok, January 24, seminar on the 
goals and first year results of Component 2 work.  Presented by Yuri Baranchikov to 9 
participants. 

• Biological and Pedagogical Institute, Far Eastern Branch, Russian Academy of Sciences, 
Vladivostok, January 25, seminar on the goals and first year results of Component 2 
work.  Presented by Yuri Baranchikov to 14 participants. 

• Component 2 Coordinator Yuri Baranchikov participated in a conference on International 
projects on forest protection in Krasnoyarsk Krai in Krasnoyarsk on March 27-28.  Six 
posters depicting Component 2 activities and results were placed on display.   

 
 
C. Component 3 − Non Timber Forest Products and  

Secondary Wood Processing 
 
1.   Major Activities 

•  Year Two partners were finalized with the Memoranda of Understanding (MOU) signed 
with ‘Region 7’ and ‘The Far-Eastern Association of NTFP Processors’ to become 
official FOREST Project partners for Year 2.  Founded in 1999, Region 7 is a sustainable 
natural resource management organization which represents many aspects of forest use in 
Khabarovsk Krai – from fishing and hunting to saw-milling. Of the 13 companies that 
form Region 7’s core membership, five are engaged in NTFP harvesting and processing 
and constitute more than 30 percent of Region 7’s total operations.  Region 7 works 
cooperatively as different member companies compliment each other and the association 
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works to ensure that all of its companies keep operating regardless of the season. A major 
hardship of any NTFP business is the seasonal nature of operation.  Members of Region 7 
stay active year-round, e.g. hunting mostly takes place in the winter, and in the summer 
the hunters are contracted to harvest NTFPs. Since the Association’s activities follow 
traditional land management practices to a large extent, it is highly committed to the 
indigenous people’s community development. Region 7’s Chair is Mr. Alexander 
Yermolin. Its Executive Director is Mrs. Antonina Pronina. 

 
The Far Eastern Association of NTFP Producers is a not-for profit organization whose 
mission is to unite NTFP companies in Khabarovsk and Primorskii Krais to coordinate 
their sustainable natural resources management practices. The association’s program was 
developed with Pacific Environment Resource Center’s assistance and it was approved in 
June 1995 at an international conference on the practical uses for the RFE phyto 
resources that was sponsored by the Russian-American EPT Project. The association 
currently has 30 members that are NTFP harvesting and/or processing companies in the 
two krais, as well as major research institutions that are involved in NTFP management 
and in the development NTFP based products. The Association’s Chair is Mr. Andrey 
Zakharenkov, a leading NTFP expert in the RFE and Siberia, who was instrumental in the 
establishment of similar associations in Krasnoyarsk and in Buryatia.   

 
• The NTFP Working Group was created and the first meeting was held on March 5 in 

Khabarovsk. The Group is composed of 13 members, representing the NTFP sector in 
Krasnoyarsk, Khabarovsk, and Primorski krais, and Sakhalin oblast, and includes 
participants from government, NTFP enterprises and associations, the academic sciences 
and research community, the forest industry, and the business community.  Membership 
includes: 

 Viktor Stepanovich Morogin, Head of Forestry Department of the Timber 
Industry Administration under Krasnoyarsk Krai Administration; 
 Anna Aleksandrovna Gukova, Leading Expert with the Biodiversity Conservation 

and Licensing of Nature Conservation Activities Department of the Krasnoyarsk 
Krai Natural Resources Committee; 
 Vladimir Ivanovich Terentyev, ‘Ecovit’ Company Manger, the Krasnoyarsk 

NTFP Association Executive Director; 
 Boris Georgievich Permyakov, Irkutsk Institute of Agriculture, PhD (Biology), 

Professor, a leading NTFP expert in Siberia 
 Nikolai Alekseevich Starkov, Deputy Head of Department of Consumer Market, 

Commerce and Services under the Trade and Industry Committee of the 
Sakhalinskaya oblast Administration; 
 Anatoly Grigoryevich Izmodenov, Ph.D., Biology; has developed and has taught 

an NTFP course at the Forestry Industry Institute in Khabarovsk, is author of a 
textbook on NTFPs, and is a leading NTFP expert in the RFE; 
 Andrei Zakharenkov, Far-eastern NTPF Producers’ Association Chair, the Far-

eastern Forestry Research Institute Expert; 
 Valery Evgenyevich Mysin, ‘Forest Products’ Company Deputy Manager; 
 Vasily Ivanovich Tolstykh, NTFP Division Head of the Khabarovsk Krai Natural 

Resources Department; 
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 Alexander Vasilyevich Abrosimov, Head of  Harvesting and Production 
Department under Primorskii Krai Administration; 
 Mrs. Antonina Pronina, Executive Director of Region 7 Association; 
 Vladimir Vasilyevich Kudelko, Manager of ‘Kur-Urmi Vostok’ Company; 
 Vladimir Leopoldovich Koshelev, Manager of ‘Amurpbiopharm’ Company 

 
• Sakhalin Association of Forest Products Processors developed a strategic plan with the 

help of Volunteer BJ Shannon when he conducted a three-day strategic planning 
workshop March 20-22.  Association board members received training on how to 
organize an annual meeting and develop and agenda. 

• The Sakhalin Association of Forest Products Processors held its first annual meeting on 
March 23, following the above strategic planning workshop. Twenty-two members 
attended and approved the Association’s mission and strategy for the next five years as 
follows: ‘Conservation of Sakhalinskaya oblast’s forest wealth, its sustainable 
management through secondary processing with the application of up-to-date 
technologies, establishment and development of linkages between the Association’s 
members and new business partners at domestic and international markets’. In addition to 
implementation of this mission, the Association’s major strategic goals include: the 
continuous identification and assessment of the members’ needs and problems; 
representation and advocacy of members’ interests in the government and legislature;  
provision of qualified services to the Association members on as needed basis; and  
establishment of a  market of value added forest products on Sakhalin. 

• The Market Survey of SWP production and capacity for Siberia was completed by the 
All-Russian Scientific Research Institute of Forest and Forestry Mechanization (Moscow) 
in March. The survey confirmed that the main wood product produced in Krasnoyarsk 
Krai and Irkutsk oblast is industrial round wood (nearly five times the volume of lumber 
produced), with exports of round logs double the amount of lumber in 2000. The main 
constraints to adding value to wood products in the Krasnoyarsk and Irkutsk forest 
industries are lack of cash assets and lack of possibility to take a credit, lack of 
information on international markets, high customs duties for finished commodity and for 
imported equipment, lack of information on foreign investors, and high transportation 
costs. Because of anticipated future growth in the forest industry throughout Russia, there 
is little expectation of rebound in the Russia-wide demand for wood products from 
Krasnoyarsk and Irkutsk, except perhaps in pulp and paper products. The study predicts 
that a longer scenario (5-10 years) holds growth in domestic and international demand by 
1.5- 2 times.  The information from this regional market survey will feed into the 
overview domestic analysis of the RFE and Siberia, and will guide the identification of 
policy disincentives facing the domestic industry, opportunities for increasing value-
added, and building potential linkages with external markets for processed wood 
products.  

• Hakan Ekstrom, of the Wood Resource International consulting firm, spent three weeks 
working in Krasnoyarsk, Primroski and Khabarovsk krais and Sakhalin oblast meeting 
with administration officials and secondary wood processing (SWP) company managers 
as part of the Component 3 SWP Market Study.  Mr. Ekstrom will build on the  local 
consultants’ domestic market analyses of SWP sector in the Russia Far East and Siberia 
to identify international markets for domestically produced value-added forest products. 



Forest Resources and Technology Project   Quarterly Report 

15 
CA. No. 118-A-00-00-00119-00     Winrock International 

Based on his meetings, he identified some key policy issues that hamper the expansion of 
secondary wood processing. They are:  

- High export duties on wood products; 
- Existing import duties on sawmilling and wood processing machinery; 
- High transportation tariffs; 
- Lack of market information; 
- Illegal buying of Russian round logs by Chinese middlemen in violation of 

the Russian legislation. 
 

• Members of the Far-Eastern Wood Processors’ Association formed a furniture makers 
division within the Association after learning about furniture designs and trends at a 
workshop.  FOREST consultant, David Walton, of the Haworth Office Furniture Design 
and Manufacturing Company (U.S.), presented designs and trends on furniture making in 
the U.S. and worldwide.  The division within the association will consolidate the 
furniture makers to secure the industry’s growth in the region, provide them with design 
and engineering services, facilitate cooperation between them,  provide them with 
information,  facilitate mass production of solid wood furniture, improve industry-related 
legislation, and help attract investments.  

• Voyage, a glued component manufacturer in Khabarovsk, learned how to acquire funding 
for the from a qualified bank to begin to market the new products 45 days earlier before 
all the new equipment is installed, and to establish a detailed marketing strategy to most 
effectively penetrate new markets.  The company was also advised to closely monitor 
various financial indicators such as currency exchange rates, etc.  Volunteers Nicholas 
Martin assessed the Japanese market demand for finger jointed glued components and 
Jared Knight helped develop a business plan in February.   

• Syankhimles Company in Krasnoyarsk Krai had Russian volunteer A. Mezentsev assess 
the quality of the about 6 billion cubic meters of sunk wood in the Sayano-Shushenskoye 
water storage reservoir and provide recommendations.  Mr. Mezentsev found that in 
addition to the production of charcoal which the company already had started, it is 
possible to manufacture chips from the raw material stored in the reservoir. The proposal 
interested the leaders of the company and they are now studying it more closely.  

• An association brochure was completed as a tool to explain the principles and benefits of 
forming an association and the basic function and organization.  The brochure was 
finalized by FOREST Project staff working with a local design firm.  It will be 
distributed by the FOREST Project to provide information to leaders and members of 
potential partner associations in Years 3, 4, and 5 of the FOREST project, and to inform 
other individuals or groups interested in forming an association. 

 
2.  Key Issues - None 
 
3.  Problems and Findings Based on Work to Date - None 
 
4.   Summary of Component 3 Tasks of the Last Quarter  
Task Location Persons Involved Status/Results 
Working Group 
formation 

Khabarovsk 
 

Andrey Lazarenko, 
Sergey Golyashov, Lydia 
Volkova, Vita Milyutina  

Completed: SWP Working Group 
established and held first meeting 
11/20/00. 
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Task Location Persons Involved Status/Results 
SWP Market Study 
In Siberia 

Siberia Sergey Golyashov, 
Russian partners  

 Market survey of SWP sector in 
Siberia completed. 
 

Association Member 
strengthening 

Khabarovsk and 
Krasnoyarsk krais 

Sergey Golyashov,  
Ludmila Khakhaleva, 
Alexander Zabelin 

Consultant assistance to 2 
Association members 

Association Member 
strengthening  

Khabarovsk, 
Krasnoyarsk krais, 
Sakhalinskaya oblast 

Sergey Golyashov,  
Ludmila Khakhaleva, 
Alexander Zabelin 

TORs for business consultants for 
the 11 Association members were 
prepared 

Choosing the 
Associations for Year 
2 

Khabarovsk Krai, 
Sakhalinskaya oblast 

Lydia Volkova, Sergey 
Golyashov 

Memorandum of Understanding 
was signed with the Sakhalin 
Association, the Far Eastern Wood 
Processors' Association, the NTFP 
Assn., Region 7 

Support to 
Associations 
members, support to 
Associations 

Khabarovsk Krai Lydia Volkova, Vita 
Milyutina, Sergey 
Golyashov, Ludmila 
Khakhaleva 

The conference on furniture 
industry tendencies has been 
prepared and held 

Association 
strengthening 

Sakhalin Lydia Volkova, Vita 
Milyutina,   

The seminar on strategic planning 
was held and assistance rendered 
on conducting the annual meeting 
in the Sakhalin Association 

Sending the 
delegations to the 
trade shows 

Khabarovsk Krai,   
Krasnoyarsk Krai, 
Sakhalinskaya oblast 

Andrey Lazarenko, 
Sergey Golyashov, Lydia 
Volkova, Vita Milyutina 

Trade shows in Hong Kong and 
Seattle have been selected 

 
5.   Level of Effort 
During the quarter (January - March, 2002), approximately 218 days or approximately 10 
months (22 day/month) were spent on Component 3.  See Appendix C for detailed breakdown of 
persons, activities and time. 
  
6.  Deliverables   

• Market Study on Secondary Wood Products in Siberia 
• The MOUs with the Sakhalin Forest Products Processors Association and the Far Eastern 

Wood Processors Association (Khabarovsk) signed 
• The Web-site for the Sakhalin Association designed 
• Consultative support to two members of the Associations rendered 
• The NTFP work group formed, the annual meeting of the work group held  
• The brochure on the importance of the Associations prepared 
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D. Component 4 − Renewable Energy Alternatives/Biomass  
 
1. Major Activities  

• The Biomass Component distributed announcements to solicit expressions of interest 
from 1) Russian organizations interested in preparing investment studies on biomass 
energy projects and 2) design firms interested in developing biomass energy investment 
projects at their facilities. The team received nine responses from companies and four 
responses from design firms (see below). Based on information provided on their 
financial stability, operational and management capacity, technical capability, and 
awareness of biomass energy, three of the companies appeared to be more advanced than 
the others and were designated as “fast-track” companies. Less advanced companies were 
designated as “slow-track.”   

 
# Name of Design Firms Location 
1 LLC “Turboblok-service” Vladivostok 
2 LLC Research Institute “ Institute of Ecology and Hygiene”  Vladivostok 
3 JSC  “Irkutsk Research Institute of Forest industry” Irkutsk 
4 LLC “Orgkhimecologia” S-Petersburg 

 
# Company Name Type of facility Location  
First-track companies 
1 JSC “Terneyles” Cogeneration power plant about 4-5 

MW 
Settlement Plastun, 
Terneysk District, 
Primorski Krai 

2 LLC “Igirma-Tairiku” Boiler house reconstruction – 2 boilers 
and 6-10 drying kilns 

Settlement Novaya 
Igirma, Nijne-Ilimsk 
District, Irkutsk 
Oblast  

3 JSC “AK Yeniseyles” 3 cogeneration power plants  about 1-
2 MW (in 3 enterprises), drying kiln, 
water boiler  2 Gcal/h  

Krasnoyarsk 

Slow-track companies 
1 LLC “DeKastriles” Cogeneration plant about 2 MW Settlement DeKasrty, 

Khabarovsk Krai  
2 JSC “Yartsevski LPH” Cogeneration plant about 6 MW Settlement Zotino, 

Krasnoyarsk Krai  
3 JSC “Shelekhovski 

LPH” 
Cogeneration plant about 2 MW Settlement Yagodni, 

Khabarovsk Krai 
4 LLC “Voskokribstroy” 4 boilers and 2 drying kilns Vladivostok, 

Partizansk 
5 City hall of 

Kazachensko-Leninsk 
District of Irkutsk Oblast 

Cogeneration plant 500 kW Settlement Ermaki, 
Kazachinsko-Lensk 
District, Irkutsk 
Oblast 

6 City hall of Ust-Udinsk 
District of Irkutsk Oblast 

Cogeneration plant 750 kW Settlement Anosovo, 
Ust-Udinsk District, 
Irkutsk Oblast 

 
• Investment studies (incorporating both technical and financial aspects) were initiated for 

the following “fast-track” companies: JSC “Terneyles,” LLC “Igirma-Tairiku,” and JSC 
“AK Yeniseyles.” Memorandums of Understanding (MOUs) have been signed with all 
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three “fast-track” companies. An MOU has also been signed with Terneyles’ design firm 
– Turboblock Services. MOU’s with Igirma-Tairiku’s design firm – Energomash, and 
Yeniseyles’ design firm – Orgkhimecologia-Petersburg are in the process of being 
negotiated. Component 4 members Tatyana Khodos and Konstantin Shkonda have made 
site visits to all three of these “fast-track” sites (see trip reports).  For the six “slow-track” 
companies, candidates were evaluated as acceptable, but in need of some additional help 
to strengthen the proposals. Assistance will be provided to help these applicants enhance 
their profile - through participation in study tours, discussions with consultants, 
workshops, and other forms of training - to enable them to attract financial support for 
their projects.  The component continues to identify companies interested in biomass 
energy. Component 4 Team members Tatyana Khodos, Raphael Vartanov, and 
Konstantin Shkonda are making contacts with companies that did not respond to the 
solicitations.  

• Proposals for Yagodniy and DeKastri were submitted to the U.S.-EcoLinks grants 
program to support the building of cogeneration and/or dry kiln and boiler projects. 
Yagodniy passed the first round and is considering continuing onto the second round of 
the competition. EcoLinks felt that both Yagodniy and DeKastri were strong candidates, 
but with limited funding, selected Yagodniy. Meanwhile, DeKastri is being considered as 
a “slow-track” candidate to be funded through the Russia FOREST Project.  

• Preparations are being made for the June 11, 2002, financial workshop to take place in 
Vladivostok, Russia. The objective of the workshop is to identify potential investors and 
obtain funding to support biomass projects in Siberia and the Russian Far East. The 
workshop will also make potential investors aware of investment potentials in biomass 
energy in the region. As the  draft agenda currently stands, “fast-track” companies will 
give presentations on how they developed their investment studies, including problems 
encountered. Biomass energy expert Thomas Miles will give a presentation on the 
experience constructing and developing biomass power plants in the U.S. Finance and 
credit institutions will give presentations on their criteria for financing projects and the 
essentials of putting together financial packages. The workshop will conclude with a 
panel discussion where interested company participants can discuss project opportunities 
with investors.   

• Component staff continue to discuss with companies and regional representatives the 
composition of the Component’s Working Group. The current plan is to invite two 
representatives – one from Industry and one from Administration - from each of the 
Russia FOREST Project regions to the Group. 

• Russia FOREST Project Grants – Request for Application Round 2. An announcement 
was placed in early February 2002 on the FOREST Project website requesting 
applications from interested parties to construct biomass facilities. The deadline for the 
Round 2 submissions is April 13, 2002.  

 
2. Key Issues 

• Securing funding to support both fast and slow-track companies. 
• Having the November 2001 biomass energy workshop proceedings and Biomass Energy 

Market Assessment report edited, translated into Russian and English, and published in 
time to be distributed at the financial workshop in June 2002. 
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3. Problems and Findings Based on Work to Date 
• After passing the first round of the EcoLinks competition, Yagodniy has been slow in 

completing the full application for the second round of the competition. 
• The Study Tour planned for Year Two was postponed until after the completion of the 

financial workshop to focus on ensuring that the fast-track candidates complete their 
investment plans and properly prepare their presentations for the financial workshop. 

• Sergey Petrovich Amelguchov, General Director of the All-Russian Research Institute for 
Fire Protection, Siberian Branch of the Russian Academy of Sciences (VNIIPO) in 
Krasnoyarsk, was unable to respond in time to the component’s request for a revision of 
his paper. His report will not be included in the November 2001 biomass energy 
workshop proceedings.    

 
4. Summary of Biomass Component Tasks 
Task Location Persons Involved Status/Results 
Distribute announcements to solicit 
expressions of interest from 1) Russian 
organizations interested in preparing 
investment studies on biomass energy 
projects and 2) design firms interested in 
developing biomass energy investment 
projects at their facilities. 

Khabarovsk, 
Irkutsk, U.S. 

Tatyana Khodos, 
Craig VanDevelde, Lydia 
Paramonova, 
John Kadyszewski, 
Margie Huang, 
Raphael Vartanov 

Completed 

Evaluate responses to announcements and 
select “fast-track” companies. 

Khabarovsk, 
Irkutsk, U.S. 

Tatyana Khodos, Craig 
VanDevelde, John 
Kadyszewski, Tom Miles, 
Raphael Vartanov 

Completed 

Make trip visits to Terneyles, Igirma-
Tairiku, and Yeniseyles  

Russia Konstantin Shkonda, 
Tatyana Khodos 

Completed 

Sign MOUs with these fast-track 
companies and their design firms 

Russia Konstantin Shkonda, 
Tatyana Khodos 

In progress 

Continue outreach to attract additional 
companies 

Russia Konstantin Shkonda, 
Tatyana Khodos, Raphael 
Vartanov 

In progress 

Submit first round of U.S.-EcoLinks 
applications for Yagodniy and DeKastri 

US, Russia John Kadyszewski, 
Margie Huang, Lydia 
Paramonova, Thomas 
Miles, Tatyana Khodos 

Completed 

Submit RFA announcement for the 
second round of the Russia FOREST 
Project grants 

US Thomas Miles, Raphael 
Vartanov, Margie Huang 

Completed 

Edit Biomass Energy Market Assessment 
workshop proceedings 

U.S., Russia Margie Huang, Penny 
Wilson, Zanegin 

In progress 

Edit Biomass Energy Market Assessment 
report 

U.S., Russia John Kadyszewski, 
Margie Huang, Tatyana 
Khodos 

In progress 

Draft agenda for upcoming financial 
workshop in June 2002. 

U.S., Russia John Kadyzewski, Margie 
Huang, Konstantin 
Shkonda 

In progress 

Draft a list of potential invitees to the 
June 2002 financial workshop 

Russia Konstantin Shkonda, 
Raphael Vartanov 

In progress 

Ask Sergey Petrovich Amelguchov to 
revise paper submitted to Biomass Energy 
Market Assessment workshop in 
November 2001. 

US, Russia John Kadyszewski, 
Tatyana Khodos 

Completed 
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5. Level of Effort 
During the quarter (January-March 2002), approximately 214 days or approximately 10 months 
(22 day/month) were spent on Component 4.  See Appendix C for detailed breakdown of 
persons, activities and time. 
  
6. Deliverables  

• List of responses from questionnaires sent to 1) Russian organizations interested in 
preparing investment studies on biomass energy projects and 2) design firms interested in 
developing biomass energy investment projects at their facilities (Appendix A). 

 
 

V.   Cross-Cutting Components 
 
 
A. Forest Policy and Legal Reform  
 
1.   Major Activities 
Regional policy and legal issues related to the four technical components were examined in the 
Russian Far East, Krasnoyarsk Krai and Irkutsk Oblast in accordance with project’s conception 
and work plan. A report on this was prepared.  
 
Working meetings and conferences with bodies of legislative and executive power were held in 
Moscow, Khabarovsk, Krasnoyarsk and Yuzhno-Sakhalinsk, in which project’s tasks in terms of 
legal base improvement were presented and coordinated.  

 
2.   Key Issues 

• First stage policy and legal base Gap Analysis was conducted to identify the problems 
hindering implementation of the project’s technical components.  A complete report will 
be finalized next quarter; 

• Analysis of the legal base regulating the activities of the main project’s components was 
continued;  

• A list of normative acts regulating fire prevention activities of specialized structures was 
prepared; proposals for improving legal base in these spheres were received; 

• Tasks, program, list of reporters and participants were prepared for the workshop 
“Mechanisms of Forest Policy Implementation in Siberia and in the Russian Far East in 
Terms of FOREST Project Tasks”. The workshop will be held in Khabarovsk on April 16 
through 17. 
 

3.   Problems and Findings Based on Work to Date 
• This component is to address key policies and legal issues that are obstacles to meeting 

the goals of the project, however, many of the obstacles are economic and not entirely 
related to forest policy.  FOREST proposes to adjust the approach and not conduct a gap 
analysis and developing a feed back mechanism as a single event (as described in the 
workplan) but rather as an on-going activity. Initially, each component leader, working 
group and Advisory Council member will be consulted to provide their analysis of 
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policies that discourage the project results from being achieved.  In addition, FOREST 
Project benefices will be asked for the ideas on policy problems they face at workshops, 
meetings, seminars, and other events. For example, discussion of policy issues facing the 
forest industry sector will be a part of the association meetings.   

 
4.   Summary of Component Tasks of the Last Quarter 
Task Location Persons Involved Status/Results 
Conduct of the workshop Khabarovsk,  1-4 component leaders, 

representatives of RF 
legislative and executive 
power, subjects of RF, 
foresters, scientists, non-
governmental 
organizations 

Identification of coordinated 
policy and legal gaps hindering 
achievement of project’s goals 

Handing out the forms on 
improvements of legal base 
necessary to facilitate the 
projects activities and their 
analysis  

All regions 
covered by the 
project, Moscow 

Same Data of the required legal base 
improvements 

Definitive legal base gaps 
analysis, identification of 
normative acts that are 
crucial for project’s tasks 
achievement, proposals for 
improving legal base 

Khabarovsk, 
Moscow 

Y. Kuzmichev, 
A. Sheingauz 

Proposals for improving legal 
base, selection of consultants to 
work on specific documents, start 
up of work on individual 
normative acts improvement. 

 
5.   Level of Effort – n/a 
 
6.   Deliverables 

• A presentation was prepared and made at the workshop in Krasnoyarsk; 
• Analytical report “Forest Policy and Legal Reform” was prepared; 
• Program for workshop “Mechanisms of Forest Policy Implementation in the Russian Far 

East” was prepared. 
 
 
B.   Applied Forestry Research  
 
1. Major Activities 
The Applied Forestry Research Activity focuses on establishing base line carbon data and base 
line information for the four technical components. There were three main tasks for the carbon 
component this quarter: 1) Collect remote sensing and forest inventory data for the pest target 
area in Krasnoyarsk Krai and fire target area in Khabarovsk Krai; 2) Develop a carbon 
monitoring plan for the remainder of the FOREST project, and; 3) Complete the digital 
forest/carbon map of Khabarovsk Krai and begin developing a vegetation/carbon map of the pest 
component’s target area near Krasnoyarsk.  

 
The St. Petersburg Forest Ecological Center and the Far Eastern Forestry Research Center 
collected and summarized forest inventory data for Krasnoyarsk Krai and Khabarovsk Krai, 
respectively. The V.N. Sukachev Institute of Forest, with support from S. Cherkashin began 
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developing a digital forest vegetation map of the pest target area near Krasnoyarsk. The Woods 
Hole Research Center submitted digital vegetation maps for Khabarovsk Krai (see maps below) 
along with a report on the methodologies they used to develop the maps. These maps provide a 
fresh review of the vegetation of Khabarovsk Krai and they capture the complexity of the land 
surface, the variability of its terrain, and forest fire impacts. The work can be repeatedly 
improved, successively with new data readily available each year; information content might be 
further increased with additional imagery data of higher resolution. Still, these maps represent 
the best current understanding of the landcover of Khabarovsk Krai.  
 
Vlady Alexeyev, D. Efremov and S. Cherkashin collected names of scientists to include in a 
carbon information network for the Russia Far East. This network will help review and comment 
on reports produced by the carbon working group.  

 
2. Key Issues 

• Collecting and summarizing existing forest inventory data and assigning carbon values to 
vegetation classes on digital maps, and;  

• Identifying permanent sample plots for verifying the digital maps. 
 
 
3. Problems and Findings Based on Work to Date 

• The fire target areas in Khabarovsk Krai include Khabarovsk, Komsomolsk . In 
Krasnoyarsk Krai, the target areas include Krasnoyarsk City, Minusinskii District, 
Boguchan.  

 
4. Summary of Carbon Component’s Tasks of the Last Quarter 
Task Location Persons Involved Status/Results 
1. Complete digital forest 
vegetation map of Khabarovsk 
Krai 

Woods 
Hole, MA 

Woods Hole 
Research Center: 
Tom Stone, Peter 
Schlesinger 

Created two versions of a one-kilometer 
resolution digital map of Khabarovsk 
territory’s current landcover based on 
phenology, elevation, and information 
about recent forest fires (see maps 
below). The fifty-class landcover map 
demonstrates the significant complexity 
of the region’s landcover combined with 
its high variability in terrain, a component 
not recognized in any other landcover 
map of the region.  
 
The eight class version of the map shows 
clearly the relative distribution of 
simplified forest species complexes (e.g. 
larch-conifer, spruce-Korean pine) 
interspersed with areas of non-forested 
land heavily impacted by human activity 
in the south, especially along bays, rivers, 
and other transport corridors. This map 
minimizes the terrain component to a 
regional level, showing the general effect 
of the region’s physical geography on its 
forest resources. The map highlights the 
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growing lack of contiguity in the larch-
conifer component, due to fire, logging, 
and, to a much lesser extent, agriculture.  
 
Used 40 NOAA AVHRR LAC (1 km 
resolution) images provided by Dr. 
Nikolay Minko, Russian Institute of Solar 
Terrestrial Physics, Center of Remote 
Sensing in Irkutsk to help construct the 
maps.  
Leveraged TM Landsat data set acquired 
with other funding to help construct the 
vegetation maps.  
 
Acquired a Habitat Map of Southern 
Khabarovsk constructed in part by Dr. 
Dale Miquelle of the Hornocker Wildlife 
Institute – World Conservation Society 
and Russian colleagues 
 

2. Develop digital vegetation 
map of the pest target area 
near   Krasnoyarsk. 

Krasnoyarsk V.N. Sukachev 
Institute of Forest, 
S. Cherkashin, V. 
Alexeyev, Woods 
Hole Research 
Center 

The V.N. Sukachev Institute of Forest 
began developing a digital vegetation 
map of the pest target area around 
Krasnoyarsk. In support of this work, the 
Woods Hole Research Center ordered 26 
scenes of TM Landsat imagery with 
coverage of the pest target area. They will 
process the imagery and then send it by 
courier to S. Cherkashin.  

3. Develop principles of 
carbon-monitoring plan 
including carbon 
methodologies for validating 
digital 
vegetation maps of 
Khabarovsk Krai and 
Krasnoyarsk Krai. 
 
 

Krasnoyarsk V. Alexeyev Draft report has been submitted and is 
being reviewed 

4. Summarize forest inventory 
data and estimate phytomass 
and carbon storage in forest 
stands of Krasnoyarsk Krai 
and the pest target area of 
Krai. 
 

St. 
Petersburg, 
Krasnoyarsk
,  

St Petersburg Forest 
Ecology Center 

Draft report has been submitted and is 
being reviewed.  

5. Summarize forest inventory 
data and estimate phytomass 
and carbon storage in forest 
stands of Khabarovsk Krai and 
the fire target area of Krai. 
 

Khabarovsk Far Eastern Forestry 
Research Institute, 
D. Efremov, V. 
Alexeyev 

Draft report has been submitted and is 
being reviewed. 
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Figure on the left includes color assignments for 50 landcover classes. Figure on the right shows 
an eight-class version of the figure on the left. Here, non-forest is gray, rocks and outcrops are 
dark red, open larch is pale yellow, larch is light brown, larch/conifer mix is green, spruce/larch 
mix is purple, spruce/Korean pine mix is bright red, and larch/birch mix is light blue.  

5. Level of Effort 
During the quarter (January - March, 2002) approximately 41 days or 2 months (22 days/month) 
were spent on Component 6.  See Appendix C for detailed breakdown of persons, activities and 
time. 
 
6. Deliverables   

• Digital vegetation maps of Khabarovsk Krai and a report on the methods used to generate 
the maps. 

• Draft forest and carbon inventories for Krasnoyarsk Krai and Khabarovsk Krai.   
• Names and addresses of scientists to include in a carbon information network for the 

Russia Far East.  
 
Woods Hole Research Center, vegetation maps of Khabarovsk Krai 
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C. Grants/Loan Program  
 
1. Major Activities 
Grant Program 

• Disbursed first advances to the State Siberian Technological University (Krasnoyarsk) 
and NGO “Far Eastern Association of Wood Processors” (Khabarovsk). Signed grant 
agreements with these entities in late December.  

• Signed grant agreements for Topic #1 with Far Eastern Forestry Science and Research 
Institute (Khabarovsk) and Interregional Association of Independent Tour Operators 
(Khabarovsk).  

• Advisory Council members approved grant topics for the second grant cycle in early 
January.  

• Developed RFA on 2nd cycle grant topics. They were shared with the Advisory Council 
members.   

• Created pre-qualification criteria. 
• Selected anonymous reviewers for evaluation of grant applications. 
• Announced the Second Grant Cycle on February 1st.  The Grant topics were advertised in 

Khabarovsk Krai, Sakhalinskaya Oblast, Primorsky Krai, Krasnoyarsk Krai, Irkutsk 
Oblast.      

• Completed the grant applications prequalification receiving process February 22nd. 
Received 30 applications from Khabarovsk Krai, Krasnoyarsk Krai, Primorsky Krai, 
Sakhalinskaya Oblast, Irkutsk Oblast. 

• One Russian and two US volunteers conducted a training program “Effective Writing for 
Grant Proposals”. Eighty-six participants learned how to write grant proposals. They 
have conducted three two-day training seminars for potential grantees in Khabarovsk, 
Krasnoyarsk and Yuzhno-Sakhalinsk.   

• Grant awardees, the Far Eastern Forestry Science and Research Institute (Khabarovsk) 
and the Interregional Association of Independent Tour Operators (Khabarovsk), began 
activities upon signing their agreements in January. 

• Completed grant application prequalification evaluation process March 4th. Received 30 
applications and 25 potential grantees were invited to work on full grant applications. 

• Conducted three training seminars for potential grantees on full grant applications: the 
first took place in Khabarovsk on March 14th, the second in Yuzhno-Sakhalinsk on 
March 19th, the third in Krasnoyarsk on March 25th.  

• Visited 13 leskholzes in the middle of March. This is a part of the Emergency Grant 
monitoring process. The site evaluators determined that all equipment purchased with 
grant funding could be accounted for, was stored properly, and was being used for only 
those purposes as outlined in the grant agreement.  Equipment recipients expressed their 
thanks and noted that the equipment would prove useful during the upcoming fire season. 

• The Grant Component and Component #1 provided an interactive seminar to Khabarovsk 
Krai Forestry Managers on How to Prepare the Grant Application.   

• Developed the Grants Management Databas. It was created in order to track the grantees, 
grants, results and financial transactions. This will help to monitor and operate the grants 
program. 
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Loan Program 
• Alexei Erokhin visited Winrock International, Headquarters, Arkansas. The purpose of 

the trip was to start the development of a business plan, which will be presented to 
USAID describing the FOREST Project Loan Component for their approval.    

• Loan Program Composing Team (from Winrock and FOREST Project) wrote the first 
draft of a business plan.  

• Loan Program Composing Team prepared the outline of the Loan Procedures Manual. 
 

2. Key Issues - None 
 
3. Problems and Findings Based on Work to Date - None 
 
 
 
 
 
 
4. Summary of Component 7 Tasks of the Last Quarter 
Task Location Persons Involved Status/Results 
1. Design Loan Program. 
Sub-task: Select the Financial 
Institutions and make the 
review of the Loan Programs 
provided in the Russian Far 
East and Siberia. 

Khabarovsk Craig VanDevelde, Nina 
Danilyuk, Alexei Erokhin, 
Andrei Dudko – Russian 
Consultant. 

Details and Russia specifics for 
potential lending 
schemes/programs were subjects 
to clarify in order to finalize the 
Executive Summary. 

2. Design Loan Program.  
Sub-task: The process of 
designing the Loan Program 

Morrilton, 
Khabarovsk 

Craig VanDevelde, Erin 
Hughes, Dan Gudahl,  Nina 
Danilyuk, Alexei Erokhin, 
Andrei Dudko – Russian 
Consultant 

The first draft of a business plan 
was written. Outline of the Loan 
Procedures Manual was 
prepared. 

3. Administer Grant Program.  
Sub-task: Management of 
Prequalification of Grant 
Applicants 

Khabarovsk Nina Danilyuk, Alexei 
Erokhin, Elena Begunkova, 
Tatyana Vorotyntseva, 
Component Leaders. 

1. Prequalification questionnaire 
distributed.  
2. Prequalification applications 
received. 
3. Prequalification Applications 
reviewed and evaluated.  

4. Administer Grant Program.  
Sub-task: Requesting, 
Reviewing and Approving 
Full Grant Proposals 

Khabarovsk 
Krasnoyarsk 
Yuzhno-
Sakhalinsk 

Nina Danilyuk, Alexei 
Erokhin, Elena Begunkova, 
Tatyana Vorotyntseva, Elena 
Begunkova, Component 
Leaders, Anonymous 
Experts, Krasnoyarsk and 
Yuzhno-Sakhalinsk 
Representative Offices Staff. 

1. All the necessary information 
on Full Grant Applications 
distributed. 
2. Trainings on completing Full 
Grant Application provided. 
 

5. Training for Grant 
Applicants. 
Sub-task: Training 
conduction. 

Khabarovsk, 
Krasnoyarsk, 
Yuzhno-
Sakhalinsk 

Nina Danilyuk, Alexei 
Erokhin, Elena Begunkova, 
Tatyana Vorotyntseva 

1. Training for pre-qualified 
applicants on Full Grant 
Applications writing took place. 

6. Administer Grant Program.  
Sub-task: Development of 
Grant Agreement 

Khabarovsk, 
Krasnoyarsk, 
Morrilton 

Ron Hubbard, Craig 
VanDevelde, Nina Danilyuk, 
Alexei Erokhin, Elena 
Begunkova, Tatyana 

1. Grant Agreements signed and 
approved. 
2. Assistance provided in 
sending the Grant Agreements to 
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Vorotyntseva. the Grantees. 
7. Administer Grant Program.  
Sub-task: Disbursement 

Khabarovsk Katya Mironova, Tatyana 
Vorotyntseva 

1. Assisted in providing the 
advance payment to a grantee. 
2. Maintained the record of 
advances, disbursements and 
reconciliations from applicants. 
3. Maintained the record of 
advances balance for each grant. 
Assisted in submitting the wire 
request to the HQ. 

8. Administer Grant Program.  
Sub-task: Reporting and 
Monitoring 

Khabarovsk, 
11 Leskholzes 
of Khabarovsk 
Krai 

Grant Component Staff 1. Grantee Reporting System 
managed.  

2. Documentation of the 
expenses checked. 

3. Monitoring of the grantees’ 
activities managed. 

4. The receipt of information 
from applicants managed. 

5. Site visits to the grantees 
organized. 

Task Location Persons Involved Status/Results 
9. Develop Grants 
Management Database 

Khabarovsk Grant Component Staff Database was developed, tested 
and finalized. 

 
5. Level of Effort 
During the quarter (January-March 2002) approximately 192 days or approximately 9 months 
(22 day/month) were spent on Component 7. See Appendix C for detailed breakdown of persons, 
activities and time. 
 
6. Deliverables  

• Manual on Effective Grant Application Writing 
• Grants Management Database 

 
 
D. Volunteer Program  
 
1.  Major Activities 
Within the reporting period, twenty-six Scopes of Work were developed at the request of the 
component leaders, 18 volunteers (6 of them Russian) completed 17 assignments.  
 
Component 1: 
 
Alliance, a partner organizing fire prevention campaigns under the guidance of Component 1, 
increased their leadership skills when David Pearce provided Alliance with a two-day seminar.  
His valuable, timely, and easy-to-use knowledge on leadership, creative thinking and team 
development was well received.  As a result of the training, Alliance received funding for a six-
week general awareness campaign in Komsomolsk to be implemented in April and May of 2002.  
Aspects of the training include public outreach on the preparation of camp fires and how to 
properly extinguish them.   
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The Forest Information Training Center, FOREST Project’s long-term partner, developed and 
updated the educational materials on Reforestation and Plantation Establishment and on Forest 
Utilization with the assistance of volunteer John Helms, Professor Emeritus of University of 
California, Berkley (and former dean of the School of Forestry) The materials will enhance the 
professional level of the participants and consequently raise the level of management on the 
leskhoz. Mr. Helms also worked on the methodology of the training courses to ensure ease of 
presentation and a positive learning experience. 
       
Carol Singer assisted in developing a community event at one of the local schools for an Anti-
Fire Educational School-Age Program launched by Component1 of the FOREST Project. The 
event was designed as a “Show” program with a quiz show that summarizes fire prevention 
knowledge received through education.  In addition, she developed an event itinerary, an overall 
fundraising brochure, an event day planning guide and 150 questions for the Quiz Show.  
 
Component 2: 
  
Julie Franklin successfully completed the assignment on public education campaign strategies. 
The assignment was conducted via email. Julie analyzed and presented material based on the 
experience of similar programs/campaigns in the U.S. She also developed the manual “Building 
a Public Education Campaign”. The manual demonstrates strategies and tactics in campaign 
building. On her own initiative, Ms. Franklin gathered a number of educational samples and a 
video that will help in implementing the developed tactics and methods.  
 
Component 3: 
 
The Krasnoyarsk Non-Timber Forest Products Association (KA NPL) updated the association’s 
Strategic Plan with the help of Randy Dickey.  He advised on expanding the association's 
activity and assisted in the search of potential US partners and customers for the association 
members and their products.     
 
Voyage Company LTD, a furniture making company of Khabarovsk, learned about marketing, 
developed a strong and concise business plan on the production of edge-glued panels and 
developed  three different strategies for penetrating the market and for securing financing to 
launch a new project with the help of Nicholas Martin and Jared Knight. 
 
Volunteer David Gribble assisted the Far-Eastern Association of Secondary Wood Processors in 
developing a business plan for the Forest Resource Information Center.    
 
 The Sakhalin Forest Product Processor’s Association developed a  Strategic Plan and Year One 
Activity Plan with the help of  BJ Shannon. Mr. Shannon provided a 3-day workshop for 17 
member organizations on strategic planning. As a result of the workshop, an outline of the 
Association Strategic plan was developed; the foundation of the Year 1 events and specific 
activities were identified 
 
Sayanchimles learned about new uses for wood resources submerged as a result of the 
construction of a hydroelectric station with the assistance of Russian Volunteer A. Mezentsev. 
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worked with. Sayanchimles is considering using the wood for chip production for chipboards. 
Utilization of submerged wood will considerably improve the ecological situation of the region, 
provide additional job opportunities and expand the business activity of the company.   
A. Dudko, a Russian volunteer assisted the newly established Russian Far East Association of 
NTFP Processors in developing their strategies and Year 1 activity plan.   The association 
identified a clear vision and key points of their future activity. 
 
Component 4: 
 
C. Humphrey worked over the economic feasibility for a small cogeneration plant in the north 
of the Khabarovsk region.    
 
Component 7: 
 
WI Volunteers Aaltjie van Zoelen, Erik Erlandsen, and a Russian Volunteer Zoya V. 
Golyavieva, conducted the seminar/training on “Effective Grant Application Writing.” The 
seminars were conducted in Khabarovsk, Yuzhno-Sakhalinsk and Krasnoyarsk. The primary 
goal of the seminar was to teach participants effective approaches and methods in writing strong 
and competitive grant applications. A comprehensive and detailed manual was compiled by the 
volunteers and presented to the FOREST Project Grant Component. 
 
A. Dudko assisted Component 7 in developing the concept of sustainable mechanisms for 
profitable activities of the Loan Program.    
 
2.   Key Issues - None 
 
3.   Problems and Findings Based on Work to Date 
The chief difficulty discovered was related to identifying the concrete problems existing within 
the client organizations. A new approach to identify and offer solutions to client-based problems 
was implemented. When appropriate, additional assignments and volunteer experts are 
requested.  This systematic and thorough approach to meeting the client’s needs has proven to be 
effective.   
 
Russian Volunteer Expert Andrei Dudko raised a number of problems while developing the 
strategies for the Far-Eastern Association of Forest Products Processors.  He identified three 
potential problems of the Association addressed by the Volunteer Program resources:  

• Development of a fundraising policy for the purpose of self-financing  
• Development of an appropriate corporate image of the organization  
• Development of management structure 

 
According to these recommendations, and upon the client’s request, two new assignments were 
developed. The assignments were geared toward assisting the Association with the development 
of a fundraising program and with the registration of technical conditions of the specific non-
timber forest products. Two more assignments are currently being developed addressing 
Corporate Image Development and Management Structure Development.    
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4.   Summary of Component 8 Tasks of the Last Quarter - n/a 
 
5.   Level of Effort 
During the quarter (January-March 2002) approximately 197 days or approximately 9 months 
(22 day/month) were spent on Component 8. See Appendix C for detailed breakdown of persons, 
activities and time. 
 
 6.   Deliverables      

• Methods for building public education campaigns for Component 2.  
• Educational material on Reforestation and Plantation Establishment for the Forest 

Information Training Center.  
• Educational material on Forest Utilization reviewed and updated. Methods of delivering 

the material worked out.  
• Developed a community event at Ilyinka school (Khabarovsk), for an Anti-Fire 

Educational School-Age Program. Prepared a fundraising brochure and identified 
fundraising strategies. 

• Developed strategies for two associations.  
• Developed a detailed business plan to launch a new project on production of edge-glued 

panels.  
• Identified key points for the Forest Resource Information Center Feasibility evaluation on 

the utilization of the submerged wood and made recommendations.  
• Produced manual on “Effective Grant Application Writing”.  

 


